
EMCal update       8/6/2015

WEEKLY DETECTOR PLANNING MTG ( T H U R S 1 1 A M )



• Infused epoxy into mold for 3rd 2D projective module produced here at BNL. 
• New, modified mold printed by  Instrumentation. This mold is much better quality –

seals better than previous printed versions.
• Received 3rd 1D projective module from THP - Conducting QA light output 

measurements on modules 
• Held teleconference 8/5 to discuss module production for testbeam prototype.


